




















Environmental Policy Act of 1969 (NEPA).” Alternatives analysis studies
are a corridor-level analysis of a range of alternatives designed to address
locally-identified mobility and other problems in a specific transportation
corridor. The alternatives analysis phase culminates in the selection of a
locally preferred alternative (LPA), which is the New Starts project that
FTA evaluates for funding.

After a locally preferred alternative is selected, the project sponsor
submits an application to FTA for the project to enter the preliminary
engineering phase.® During the preliminary engineering phase, project
sponsors refine the design of the locally preferred alternative, taking into
consideration all reasonable design alternatives and estimating each
alternative’s costs, benefits, and impacts (e.g., financial or environmental).
Further, project sponsors are required to complete the NEPA
environmental review process in order to receive federal funding.
Specifically, FTA interprets NEPA to require, as part of the NEPA process
for evaluation of the alternatives,” an environmental review document
with information on each alternative’s benefits and costs relating to the
New Starts evaluation. When the preliminary engineering phase is
completed and federal environmental requirements are satisfied, FTA may
approve the project’s advancement into final design, after which FTA may
recommend the project for a FFGA and proceed to construction.'” FTA
oversees grantees’ management of projects from the preliminary
engineering phase through the construction phase (see fig. 1). This project
management oversight is conducted by FTA staff, working closely with its
project management oversight contractors (PMOC), to provide continual

42U.8.C. §4321 et seq. FTA requires projects to have progressed beyond the NEPA
scoping phase before it will approve entry into New Starts preliminary engineering. The
scoping phase of a project is a requirement of the NEPA process focused on identifying
significant issues related to a proposed action. Additionally, the scoping phase may include
a determination of the range of alternatives to be addressed in NEPA documents.

*To gain approval for entry into preliminary engineering, a project must (1) be identified
through the alternatives analysis process, (2) be included in the region’s long-term
transportation plan, (3) meet the statutorily defined project justification and financial
criteria, and (4) demonstrate that the sponsors have the technical capability to manage the
project during the preliminary engineering phase. Some federal New Starts funding is
available to projects for preliminary engineering activities, if so appropriated by Congress.

42 U.8.C. § 4332(c)(iii) and implementing regulation 40 C.F.R. § 1501.2(c) requires the
study and development of alternatives to a proposed action.

YFinal design is the last phase of project development before construction and may include
right-of-way acquisition, utility relocation, and the preparation of final construction plans
and cost estimates.
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Note: Projects are rated at several points during project development, including as part of the
evaluation for entry into the preliminary engineering and final design phases, and yearly for inclusion
in the New Starts Annual Report. Additionally, the administration uses the FTA evaluation and rating
process, along with the phase of development of New Starts projects, to decide which projects to
recommend to Congress for funding.

To help inform administration and congressional decisions about which
projects should receive federal funds, FTA currently distinguishes among
proposed projects by evaluating and assigning ratings to various statutory
evaluation criteria—including both project justification and local financial
commitment criteria—and then assigning an overall project rating." (See
fig. 2.) These evaluation criteria reflect a broad range of benefits and
effects of the proposed project, such as cost-effectiveness, as well as the
ability of the project sponsor to fund the project and finance the continued
operation of its transit system. FTA has developed specific measures for
each of the criteria outlined in statute. However, FTA currently assigns a
50 percent weight to both the cost-effectiveness and the land use criteria
when developing the project justification summary rating. The other
project justification criteria are not weighted, although the mobility
improvements criterion is used as a “tiebreaker.”’* On the basis of their
evaluation measures, FTA assigns proposed projects a rating for each
criterion and then assigns a summary rating for local financial
commitment and project justification. These two ratings are averaged
together, and FTA assigns each project a “high,” “medium-high,”
“medium,” “medium-low,” or “low” overall rating, which is used to rank
projects and determine which projects to recommend for funding.

The exceptions to the evaluation process are statutorily exempt projects, which are those
with requests for less than $25 million in New Starts funding. Sponsors of these projects
are not required to submit project justification information (although FTA encourages the
sponsors to do so). These projects are exempt until such time as a final regulation
implementing certain provisions of SAFETEA-LU is complete. FTA does not rate these
projects. As aresult, the number of projects in the preliminary engineering or final design
phases may be greater than the number of projects evaluated and rated by FTA.

12In May 2009, FTA took steps to address concerns about the exclusion of some project
justification criteria from the evaluation process. In a “Notice of Availability of Proposed
Guidance for New Starts/Small Starts Policies and Procedures” and “Request for
Comments” in the Federal Register, FTA proposed changing the weights assigned for the
project justification criteria for New Starts projects. Specifically, FTA proposes to set the
weights at 20 percent each for the mobility, cost-effectiveness, land use, and economic
development criteria, and 10 percent each for operating efficiencies and environmental
benefits. 74 Fed. Reg. 23776 (May 20, 2009).
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such as bus rapid transit, streetcar, and commuter rail projects.'® This
program is intended to advance smaller-scale projects through an
expedited and streamlined evaluation and rating process. FTA also
subsequently introduced a separate eligibility category within the Small
Starts program called Very Small Starts, which is for projects with a
capital cost of less than $50 million."” Very Small Starts projects qualify for
an even simpler and more expedited evaluation and rating process than
other Small Starts projects.

FTA, like most federal agencies, must document its activities, including
work related to the New Starts program, in accordance with the Federal
Records Act of 1950, as amended. Each federal agency must maintain a
records management program and must preserve records that (1)
document the organization, functions, policies, decisions, procedures, and
essential transactions of the agency and (2) provide the information
necessary to protect the legal and financial rights of the government and of
persons directly affected by the agency’s activities." The National
Archives and Records Administration (NARA) is given general oversight
responsibilities for records management programs and practices. The
activities of an agency records management program include, among other
things, the development of a records schedule—that is, for all records
created and received by the agency, where and how long records need to
be retained and their final disposition (destruction or preservation) based
on time, or event, or a combination of time and event—subject to the
approval of NARA. No record may be destroyed unless it has been
scheduled and, for temporary records, the schedule is of critical

'%Small Starts projects are defined as those that are requesting less than $75 million in
federal funding and have a total estimated net capital cost of less than $250 million. Transit
projects that qualify for the Small Starts program are referred to as “Small Starts projects”
in this report as well as in FTA’s guidance and reports. Transit projects that do not qualify
for the Small Starts program because they request more federal funding, or are larger in
scope, than is permitted by 49 U.S.C. § 5309(e) are referred to as “New Starts projects.”
Thus, in this report, we use the term “New Starts” in two contexts: (1) to identify projects
that are larger in scope than is permitted by 49 U.S.C. § 5309(e) and (2) as a reference to
the entire capital investment grants program that is subject to 49 U.S.C. § 5309(d) or (e).

"Very Small Starts projects must meet the same eligibility requirements as Small Starts
projects and be located in corridors with more than 3,000 existing riders per average
weekday who will benefit from the proposed project. In addition, the projects must have a
total capital cost of less than $50 million (for all project elements) and a per-mile cost of
less than $3 million, excluding rolling stock (e.g., train cars).

8As relevant here, 44 U.S.C. chapters 21, 29, 31, and 33, and 36 C.F.R. Part 1222.
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importance because it provides the authority to dispose of the record after
a specified time period.

P There is insufficient data available to determine the time it takes for a
Insufficient Data project to move through the New Starts process. Nevertheless, 9 of the 40
Prevent Complete projects that have received a FFGA since 1997, and with complete data
Assessment of the available, had milestone dates that ranged from about 4.5 to 14 years to

. . complete the project development phases. However, the data from these 9
Time It Takes P I'Q]GCtS projects are not generalizeable to the 40 New Starts projects. FTA has not
to MOVG through the historically retained all milestone data for the 40 projects, such as the

dates project sponsors apply to enter a project development phase, in a
P rocess, but Congress consistent manner. However, FTA has retained some milestone data from
and FT A Have Taken some projects and is taking steps to improve its New Starts data retention
. . and collection. In addition, we found that project sponsors do not
Action to EXpedlte systematically retain milestone data for projects that have completed the
the PI‘OCGSS New Starts process. Congress and FTA have taken action to expedite
projects through the New Starts process through Penta-P and training
workshops for project sponsors.

Limited Milestone Data on  FTA has not historically retained all milestone data, such as the dates that

Projects Available through project sponsors apply to enter a project development phase, and FTA’s

FTA or Proj ect Sponsors subsequent approval, in a consistent or comprehensive manner. According
to FTA, its record schedule requires that FTA retain documents related to
milestone approvals for 2 years after the close of the project and FTA
meets this requirement. For example, FTA retains documents that notify
project sponsors of their approval to enter preliminary engineering and
final design. Although not required, FTA has also retained milestone data
from some, but not all, projects longer than 2 years.

We were unable to obtain complete and reliable project milestone data
from FTA. FTA has historically retained milestone data from some
projects using a variety of techniques, such as maintaining hard copies of
milestone approval letters or internal memos in binders and saving
electronic copies of some documents in a computer filing system. Using
these sources, FTA provided us with milestone approval dates—
preliminary engineering, final design, and FFGA—for the 40 projects that
received a FFGA since 1997. However, when we attempted to verify the
milestone approval dates from a random sample of 10 projects, we found
that the data were unreliable and, in some cases, inaccurate. For example,
the approval dates for some projects did not match the dates contained in
the source documents (e.g., letters from FTA approving a project’s
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FTA officials acknowledged that while not historically perfect; the agency
has retained sufficient milestone data to help manage the New Starts
program. For example, FTA officials noted that they have used the data to
help identify “pain points” in the process and options to streamline the
process. Furthermore, FTA officials stated that even with the most
comprehensive information on the time it takes for New Starts projects to
complete the project development process, each project represents a
unique set of challenges from local decision making, funding availability,
and local legal structure that will impact the time it takes to pass through
the FTA decision phases.

Nevertheless, recognizing the importance of having complete milestone
data to better understand and improve the project development process,
FTA has taken several steps in recent years to more consistently collect
and retain such data. For example, FTA officials told us that, since late
2006, they now retain all letters that contain preliminary engineering and
final design approval dates and electronically document the date a project
sponsor’s application to enter preliminary engineering is received in
internal memos. Also, according to FTA, the agency has begun to
document the date when it considers project sponsors’ preliminary
engineering applications complete. In addition, in 2008, FTA officials said
that they began requiring project sponsors to submit a copy of their
alternatives analysis initiations packages for FTA review and comment.
Finally, FTA officials said they were in the process of developing a
spreadsheet to record various project approval dates—including
statutorily required approval dates and internal FTA review dates—and
just completed a year long pilot project of an electronic case management
system.

Project sponsors also do not consistently retain milestone data for
projects that have completed the New Starts process. Because of the
limitations of FTA’s data, we attempted to collect data from project
sponsors that have received a FFGA since 1997, on the time it takes for a
project to move through the New Starts evaluation and rating process. We
queried the project sponsors for several New Starts milestone dates.
However, we found that some of the project sponsors do not consistently
maintain records on completed projects. In addition, some projects had
multiple project sponsors during the New Starts evaluation and rating
process, which complicated record keeping. Nonetheless, we were able to
gather some milestone dates for 30 of the 40 projects, but these data were
not complete due to missing milestone dates and therefore we were not
able to calculate valid timelines for all projects. (See app. III for more
information on these data.)
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However, of the 30 project sponsors that provided information to us, only
9 had complete sets of New Starts milestone dates. Figure 3 shows the
time it took for each of these projects with complete data to move from
the beginning of alternatives analysis to the approval for a FFGA, ranging
from about 4.5 years for 3 projects to over 14 years for 2 projects.” Due to
the number of projects with complete data, the data from these 9 projects
are not generalizeable to the 40 New Starts projects. The small sample size
also makes it difficult to determine whether mode (i.e., heavy rail, light
rail, or bus), cost, or the year that the completed projects entered the New
Starts evaluation and rating process impacts the time each project spends
in each phase. Furthermore, FTA officials told us that each New Start
project’s experience in the evaluation and rating process is unique, making
it difficult to identify trends or patterns.

* Alternatives analysis is conducted at the local level, with limited FTA involvement. Thus,
according to FTA officials, FTA has limited influence on the amount of time projects spend
in the alternatives analysis phase.
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costs. In addition, a 2007 Deloitte study on the New Starts program found
that the New Starts process is perceived by project sponsors as intensive,
lengthy, and burdensome.” For example, one project sponsor believes that
FTA reviews prolonged its project development by approximately 1 year,
which they estimate cost an additional $24 million.

FTA officials have acknowledged that the requirements of the New Starts
process could add time to project development and have acted to
streamline the process. For example, FTA has allowed projects to conduct
additional engineering while FTA reviews applications for final design.
IFTA has also maintained that thorough reviews of project information can
identify issues and challenges with proposed investments that may later
prolong project development. However, FTA officials also noted that not
all project delays can be attributed to FTA or the New Starts process. FTA
officials cited a number of reasons that a project could be delayed during
preliminary engineering or final design that are outside FTA’s control such
as changes to a project’s scope, changes in local political leadership, or the
loss of local financial commitment. For example, according to FTA
officials, the Northern Virginia (Dulles Corridor Metrorail Project—
Extension to Wiehle Avenue) project was about to receive FTA approval
to enter the final design phase when the Governor of Virginia requested a
period of 6 months to evaluate a potential change in the project’'s scope—
digging a large-bore 4-mile tunnel for a portion of the project—that the
project sponsor eventually discarded in favor of the original design.

The lack of reliable comprehensive data makes it difficult to develop a
complete understanding of the time it takes projects to move through the
New Starts process. The limited information available and anecdotal
examples suggest that the process can be lengthy. But, without complete
and accurate data, it is difficult to know whether and to what extent the
process has become more time consuming over the years or the addition
of new requirements add to the length of the process. Without such
information, Congress and FTA cannot reliably identify the location,
causes, or extent of the pain points and which options would be an
appropriate response to expedite this process. Moreover, as we have
previously reported, having such information can help agencies identify

*In June 2006, FTA commissioned Deloitte Development LLC to review the New Starts
project development process and identify opportunities for streamlining or simplifying the
process. See Deloitte Development LLC, New Starts Program Assessment (Feb. 12, 2007).
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Oakland, California. According to FTA officials, as of July 2009, FTA has
not issued concurrent approvals of the type described above as the
Penta-P projects have not yet demonstrated the distribution of risk among
the private and public sectors that would enable FTA to relax its normal
due diligence for approvals into preliminary engineering or final design.

IF'TA has also implemented administrative changes designed to expedite
the New Starts process. Examples of these changes include the following:

s Regular training workshops: FTA has developed and offered regular
training workshops for project sponsors and offered information to
project sponsors to end misconceptions about the New Starts process. For
example, in March 2009, FTA offered two New Starts workshops in
Phoenix, Arizona, and Tampa, Florida, on travel forecasting and provided
the materials from these workshops on its Web site. In addition, in June
2009, FTA offered a course on alternatives analysis in Los Angeles. FTA
also offers New Start roundtables that are usually 2-day meetings between
IF'TA staff and project sponsors of projects in preliminary engineering and
final design seeking New Starts funding. They consist of presentations by
FTA staff and local project sponsors on topics related to New Starts
planning, project development, and the evaluation and rating process.

o Project delivery tools: In addition to training, FTA has introduced project
delivery tools to assist project sponsors with the New Starts evaluation
and rating process. FTA now requires the submittal of an alternatives
analysis initiation package summarizing corridor problems, conceptual
alternatives, and preliminary evaluation measures to be used, which,
according to FTA, can help to foster coordination among local
participating agencies and FTA. FTA has also developed checklists for
project sponsors to improve their understanding of the requirements of
each phase of the New Starts process. Lastly, FTA has begun to use road
maps with some project sponsors that include schedules and roles for
both FTA and the sponsor.
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Opti ons Exist That Project eponsors, transit eonsgl'tants, transit 1qdustry ass0(31at1'ops, and
. academics we contacted identified several options for streamlining the
Could Expedlte the New Starts project development process, including combining project
New Starts Project development phases, using nonblndlng‘or b1nd1ng agreements, adoptlgg a
more risk-based approach, and promoting project development tools.
Development Process Although each of these options could streamline the New Starts evaluation
and rating process, each option has advantages and disadvantages to
consider.”

Combining Project Project sponsors and transit consultants cited combining project

Development Phases development phases, such as preliminary engineering and final design, as
an option for expediting the New Starts project development process.
Project sponsors and transit consultants told us that waiting for FTA’s
approval to enter preliminary engineering, final design, and construction
can prolong project development. According to project sponsors, while
FTA determines whether a project can advance to the next project
development phase, work on the project essentially stops. Project
sponsors can advance the project at their own risk, meaning they could
have to redo the work if FTA does not subsequently approve an aspect of
the project. The amount of time it takes for FTA to determine whether a
project can advance can be significant. For example, one project sponsor
told us that FTA’s review of its application to advance from alternatives
analysis to preliminary engineering took 8 months, about the same amount
of time it took the project sponsor to complete alternatives analysis. FTA
officials told us the length of time for reviews depends on a number of
factors, most importantly the completeness and accuracy of the project
sponsor’s submissions.

To reduce the “start/stop” phenomena project sponsors described, a
legislative change would be necessary to eliminate the requirement that

*The options that we identity in this section of the report are based on information we
obtained from our interviews with New Starts project sponsors, transit industry
associations, transit consultants, and academics. Not all of these officials identified each of
these as options for streamlining the New Starts evaluation and rating process. Therefore,
our intent is not to focus on the frequency with which the officials identified each option,
but to inform the reader about the various options that could streamline the New Starts
process in the future.

*TAs of the issuance date of this report, DOT officials were in the process of formulating its
reauthorization proposal for the New Starts process. Therefore, DOT officials did not
comment on the options project sponsors and industry stakeholders told us would
expedite project development within the New Starts program.
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FTA approve advancement of a project into final design, which would
effectively combine the preliminary engineering and final design phases
into one “project development” phase, as was done in SAFETEA-LU when
creating a more streamlined version of the process under the Small Starts
program. Furthermore, another option for legislative change would be to
replace the requirement that FTA approve the advancement of a project
into the preliminary engineering phase with a requirement that FTA
approve a project into the overall New Starts program, which would
streamline and simplify the process. In addition, the Deloitte study
recommended combining preliminary engineering and final design, while
simultaneously adjusting the FFGA review date to occur in the middle of
this expanded phase, rather than after final design, where it traditionally
happened. In this regard, the Deloitte study reflected the sentiments of
project sponsors and consultants we interviewed, who said that combining
phases and/or creating a programmatic approval® would allow FTA to
signal its intent to recommend a project for funding at an earlier point than
the current project development process allows. This would give sponsors
more opportunity to pursue private financing arrangements and
alternative project delivery methods, such as those being carried out under
Penta-P, as this federal funding provides the certainty needed to
encourage private sector participation. In addition to combining phases,
the Deloitte study also recommended that FTA redefine or more clearly
define the project phases to more accurately reflect FTA’s current
requirements and to better accommodate alternative delivery methods.

There are limitations to combining phases of the New Starts project
development process. One limitation to combining phases and clarifying
them is that a legislative change would be necessary. Another limitation is
that, depending on how it is accomplished, combining phases could
impact how FTA integrates NEPA requirements into the project
development process. Finally, combining phases would reduce the
opportunities for FTA to monitor and evaluate high-value projects at
important interim phases; therefore, increasing the potential for issues or
problems to go undetected.

28Approval to enter the New Starts program would convey FTA’s intent to recommend a
project for funding so long as the project continued to meet certain broad criteria and
satisfy NEPA and other project development conditions.
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Consistently Use Project
Development Tools

Project sponsors said that FTA should more consistently use road maps or
similar tools to define the project sponsor’s and FTA’s expectations and
responsibilities for moving the project forward. Without establishing these
expectations, project sponsors have historically had little information
about how long it will take FTA to review, for example, their request to
move from alternatives analysis to preliminary engineering. This lack of
information makes it difficult for the project sponsor to effectively manage
the project. Additionally, FTA previously identified an “adequate schedule”
as a key factor of successful project implementation. Given the benefits of
clearly setting these expectations, Deloitte recommended that FTA use
road maps for all projects. The Deloitte study also observed that project
sponsors would like to see FTA use more project development
agreements, or similar vehicles, early in the development process because
they help clarify expectations on both sides.”

The following project development tools could increase the transparency
of and help project sponsors navigate the New Starts project development
process:

Road maps or similar project schedules: FTA has used road maps for
select projects, but the agency does not consistently use them for all
projects. According to FTA, the agency is currently working with project
sponsors to establish road maps for all projects. However, according to
some project sponsors, a limitation of using road maps is that expected
time frames are subject to change—that is, project schedules often change
as a project evolves throughout the development process. Furthermore,
every project is unique, making it difficult to set a realistic time frame for
each phase of development. Consequently, the road maps can provide only
rough estimates of expected time frames.

Project development agreements (PDA): FTA has used project
development agreements, on a limited basis, to help streamline the New

FTA included a provision for project development agreements in its Notice of Proposed
Rulemaking issued in August, 2007, which proposed mandatory execution of project
development agreements before projects could be accepted into preliminary engineering,.
However, the notice was withdrawn in February, 2009 after FTA determined withdrawal
was “warranted due to an intervening statutory change.” That change was the June 2008
SAFETEA-LU Technical Corrections Act, which required FTA to “give comparable, but not
necessarily equal, numerical weight to each project justification criteria in calculating the
overall project rating” for both New Starts and Small Starts projects. In withdrawing the
notice, FTA wrote that those revisions would require such a fundamental change to how
FTA weighs the criteria that a new approach to rulemaking for the New Starts and Small
Starts programs was required.
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Starts project development process. PDAs require project sponsors and
IF'TA to agree on three components: a delivery schedule, a review of key
project development deliverables, and clear expectations from both sides
for demonstrating project development progress, so that each would be
held accountable for the advancement of a project. However, an FTA
official stated that there are differences of opinion inside FTA as to the
relative efficacy of road maps versus project development agreements. In
addition, FTA told us that, as legal documents, PDAs take so long to
negotiate with project sponsors that they may not offer a streamlining
advantage. Because of that, some FTA staff members have stated a
preference for road maps over PDAs and, as an alternative to PDAs, are
currently using the informal road maps described above to establish
milestones and timelines.

Apply Policy and Guidance Project sponsors told us that the frequent policy and guidance changes to

Changes Only to Future the New Starts program can result in additional costs and delays as project

Projects sponsors are required to redo analyses to reflect the changes. In May 2006,
FTA modified its policy so that a project that has been approved for entry
into final design would no longer be subject to changes in New Starts
policy and guidance.” However, this policy change does not apply to
projects approved for entry into preliminary engineering, which is the New
Starts project development phase that has the most requirements for
project sponsors and the phase where project sponsors told us that
frequent changes result in additional costs and delays. For example,
sponsor officials for one project told us that shortly after they submitted
their preliminary engineering approval materials to FTA, FTA established
a new, internal rule that required a risk assessment to take place prior to
FTA’s approval to enter preliminary engineering, instead of during
preliminary engineering. To protect the development schedule, the
officials asked for, but were denied, approval for the project to proceed
under the existing guidance that placed risk assessment activities during
preliminary engineering, or at least to perform the risk assessment
concurrently with preliminary engineering approval to maintain the
schedule. The sponsor said the overall effect of the change was a delay of
the preliminary engineering approval by about 4 months. According to
FTA officials, FTA typically allows “grace periods” when implementing
major policy changes to provide sponsors stability and time to adapt to

®This policy would not exermnpt a project from new statutory or regulatory guidelines, as it
is outside FTA’s authority to do so.
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those changes. Furthermore, another project sponsor noted that new
requirements can prolong project development because each element of a
proposed project is interrelated, so changing one requirement can stop
momentum on a project. To avoid this rework, some project Sponsors,
consultants, and experts we interviewed suggested that FTA apply
changes only to future projects, not projects currently in preliminary
engineering. However, by not applying changes to projects in preliminary
engineering, FTA could miss the opportunity to enhance its oversight of
these projects. Also, applying changes to some projects but not to others
would require FTA staff to create and apply multiple sets of rules to the
project management process, which could create an administrative burden
and move away from a consistent evaluation process.

Revise the Internal Review  Project sponsors told us that FTA could minimize delays due to the
Process and the Use of stop/start nature of the development process by an adjustment to FTA
PI’Oj ect Management staffing or contractor support levels to allow for multiple, simultaneous

reviews of sponsors’ projects, and could reduce uncertainty by changing
the way the agency selects and trains oversight contractors. Consultants
and sponsors told us that FTA’s “first-in, first-out” approach to the review
process, while not agency policy, sometimes can result in FTA reviewing
only one project at a time, in the order they arrive. FTA told us this
happens occasionally because of overlapping demands placed on
oversight contractors, who are not able to perform simultaneous reviews.
As a result, the development of low-risk projects is often prolonged if they
happen to sit in the queue behind more complex projects that were
submitted earlier. The Deloitte study recommended, and consultants and a
sponsor we interviewed agreed, that FTA could adjust its process or
staffing, as needed, to enable multiple reviews to be conducted in parallel.
In addition, sponsors and consultants we interviewed told us some of
FTA’s PMOCs have little experience with New Starts or Small Starts
projects, leaving them uncertain about FTA requirements. As a
consequence, inexperienced PMOCs sometimes provide inconsistent
guidance, resulting in sponsors having to re-do work, adding time to the
development process. To reduce the PMOC’s uncertainties about FTA’s
requirements, FTA could provide them with additional training, especially
when regulatory and administrative requirements change. FTA could also
streamline the process by using staff, instead of contractors, to oversee
project sponsors. Since staff possesses more institutional knowledge, they
would provide sponsors more certain guidance. However, shifting more
oversight work inside FTA would add to the scope and complexity of
FTA’s work and could, therefore, create staffing challenges.

Oversight Contractors
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FTA’s New Starts program is often cited as a model for other federal
transportation programs. FTA’s recommendations for funding are based
on a rigorous examination of proposed projects, and Congress has
generally followed FTA’s funding recommendations. However, there is
concern among some Members of Congress and the transit industry about
the project development process, namely that it has become too time
consuming, costly, and complex.

Conclusions

Despite congressional and FTA actions to streamline the New Starts
project development process, it continues to be viewed as time consuming
and lengthy. However, the specific areas of concern that lead to delays, are
difficult to determine because of a paucity of information about the time it
has taken projects to move through the New Starts process. Moreover, this
lack of adequate data makes it difficult for Congress and FTA to assess the
extent to which federal efforts designed to expedite the New Starts
process are succeeding. Although each project is unique, providing this
information could also help set general expectations about the length of
the process for potential project sponsors. While FTA has taken some
steps to improve its data collection and retention, additional work is
needed. As stewards of the New Starts program, which provides millions
of dollars to local communities for transit projects each year, it is FTA’s
responsibility to ensure that program changes are based on accurate and
reliable information.

Through our interviews with project sponsors, transit industry
consultants, and transportation experts, as well as our review of existing
research, we identified a number of potential options to expedite project
development within the New Starts program. However, FTA must also
strike the appropriate balance between expediting project development
and maintaining the rigor and accountability of the New Starts program.
As FTA works to develop its proposal for the New Starts program for the
upcoming surface transportation reauthorization, considering the
advantages and disadvantages of these options, including any potential
trade-offs, could help FTA select any options that expedite the process
while maintaining the rigorous oversight of the process. It is important
that the length of project development within New Starts program does
not serve as a deterrent as more communities turn to transit to solve their
transportation challenges.

. To improve the New Starts program, we recommend that the Secretary of
Recommendatolons for Transportation direct the FTA Administrator to take the following two
Executive Action actions:
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+ continue to improve data collection and retention for statutorily defined
milestones and determine if additional data would help to better describe
the time it takes for a project to move through the New Starts process. In
doing so, FTA should establish mechanisms to ensure the accuracy of the
data and routinely analyze the data in order to identify the length of time it
takes projects to move through each phase, potential causes for perceived
delays, and potential solutions. FTA should make its analysis available to
Congress and other interested parties.

+ analyze the streamlining options identified in this report, along with any
additional options, to determine which options, if any, to implement—
seeking legislative change if necessary—to expedite the project
development within the New Starts program.

Agency C omments We provided the DOT, including FTA, with a draft copy of this report for
) review and comment. In e-mail comments, DOT agreed with our
and Our Evaluation recommendation to consider options to expedite project development,

noting that the options we identified to help expedite project development
within the New Starts program are consistent with the options that FTA
has been discussing with transit stakeholders and congressional staff.
However, DOT disagreed with our recommendation on data, as originally
drafted, because it did not recognize FTA’s ongoing efforts to improve its
data collection. In addition, in its comments, FTA acknowledged that there
are always opportunities to improve various aspects of the program,
including some of the data collection efforts discussed in this report, but
noted that the agency has maintained, and has access to, the information
necessary to effectively track active projects and review progress through
milestones for past projects. Furthermore, FTA expressed concern that
the report uses a standard for data management that is neither intended
nor necessary for effective project management. FTA officials also stated
that, even with the most comprehensive milestone data, each project
represents a unique set of challenges that will impact the time it takes for a
project to pass through the New Starts process. More broadly, FTA
officials stated that they use milestone data to manage the program and
make changes to improve the program.

To address these comments, we incorporated additional information about
FTA’s ongoing efforts to strengthen its data management process in the
report. We also revised in the report the recommendation on data
collection to reflect FTA’s ongoing work while still emphasizing the need
to improve the agency’s milestone data collection and retention, including
the reliability and accuracy of the data. In addition, we agree that each
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Appendix I: Administration Requests $1.83
Billion in Fiscal Year 2010 Funding for New
Starts, Small Starts, and Very Small Starts

Projects

FTA Evaluated and Rated The Federal Transit Administration evaluated and rated 14 New Starts
14 New Starts Projects and projects in preliminary engineering and final design during the fiscal year

Recommended 5 New
Projects for Funding in
Fiscal Year 2010

2010 cycle. FTA also reviewed the progress but did not rate 5 projects that
are statutorily exempt from being rated.' (See table 4 for a full list of these
projects.)

Table 1: New Starts Projects Evaluated and Rated for Fiscal Year 2010 by Phase of New Starts Process

Dollars in millions

Federal share of Overall project

Project name Location Total capital cost capital cost rating
Final design
New Britain—Hartford Busway Hartford, Conn. $569.3 48% Medium
Urban Transitway Stamford, Conn. $48.3 51% Exempt
Phase ||
Wilmington to Newark Commuter Wilmington, Del. $78.4 32% Exempt
Rail Improvements
Central Florida Commuter Rail Orlando, Fla. $357.2 50% Medium
Transit—Initial Operating Segment®
Access to the Region’s Core® Northern New Jersey $8,700.0 34% Medium-high
South County Commuter Rail Providence, R.I. $49.2 51% Exempt
Preliminary engineering
Modern Streetcar” Tucson, Ariz. $150.1 17% Exempt
South Corridor Phase 2° Sacramento, Calif. $270.0 50% Medium
Central Subway LRT San Francisco, Calif. $1,298.0 59% Medium-high
East Corridor® Denver, Colo. $2,043.8 39% Medium
Gold Line® Denver, Colo. $859.5 28% Medium
Orange Line Phase 2: North Corridor Miami, Fla. $1,504.7 47% Medium-low
Metrorail Extension
Assembly Square Station’ Boston, Mass. $47.7 52% Exempt
Silver Line Phase llI Boston, Mass. $2,106.5 60% Medium-low
Central Corridor LRT St. Paul-Minneapolis, $914.9 50% Medium-high

Minn.
Northeast Corridor Light Rail Project Charlotte, N.C. $749 50% Medium-high

1Projects requesting less than $25 million in New Starts funding were not evaluated and
rated during the fiscal year 2010 cycle because under 49 U.S.C. §56309(e)(1)(B) they are
exempt from the New Starts evaluation and rating process until such time as a final
regulation implementing certain provisions of SAFETEA-LU is completed.

Page 28 GAO-09-784 Public Transportation

AR00131153



Appendix I: Administration Requests $1.83
Billion in Fiscal Year 2010 Funding for New
Starts, Small Starts, and Very Small Starts

Projects
Dollars in millions
Federal share of Overall project
Project name Location Total capital cost capital cost rating
Milwaukee LRT® Portland, Ore. $1,471.7 50% Medium-high
North Corridor LRT** Houston, Tex. $677.0 49% Medium
Southeast Corridor LRT*® Houston, Tex. $680.6 49% Medium

Source: GAO summary of New Starts Annual Report on Funding Recommendations for Fiscal Year 2010.
Note: Projects in this table are listed in alphabetic order by state.

*These projects have been recommended for full funding grant agreements and are in final design or
expected to be approved into final design before the end of summer 2009, the environmental process
has been completed, and any needed railroad agreements have been negotiated and are at or near
completion.

*This project has been recommended for an early system work agreement.

‘These projects have been approved into New Starts preliminary engineering since the publication of
the fiscal year 2009 annual report.

Of the 14 New Starts projects evaluated and rated during the fiscal year
2010 cycle, FTA recommended five new projects for funding through full
funding grant agreements (FFGA) or early system work agreements
(ESWA) this year. In its annual report, FTA states that these projects
recommended for funding are in final design or expected to be approved
into final design before the end of summer 2009, the environmental
process has been completed, and any needed railroad agreements have
been negotiated and are at or near completion. For these projects, FTA
recommends a total of $430 million in New Starts funding in fiscal year
2010. The total capital cost of these projects is estimated to be
approximately $11.14 billion.

FTA also recommended, as part of the President’s budget request,
reserving $81.79 million in New Starts funding for projects that may attain
the FFGA milestone in the budget year but have not sufficiently
progressed in project development for FTA to recommend them in the
budget request. FTA has not specified which projects will be eligible for
this funding or allocated a particular amount for any given project.
According to the annual report and officials we spoke with at FTA, this
approach will allow the agency to make “real time” funding
recommendations as project uncertainties are mitigated, and Congress
makes final appropriations decisions. FTA does not expect that all of the
projects in preliminary engineering will advance to final design in fiscal
year 2010.
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Appendix I: Administration Requests $1.83
Billion in Fiscal Year 2010 Funding for New
Starts, Small Starts, and Very Small Starts

Projects

FTA Evaluated and Rated FTA evaluated and rated 21 eligible Small Starts and Very Small Starts

21 Small Starts and Very projects for the fiscal year 2010 cycle. These include 1 project with a
Small Starts Proj ects and pending project construction grant agreement,” 16 projects that have
demonstrated sufficient readiness to be considered for funding in the
fiscal year 2010 President’s budget request, and 4 projects that have not
yet demonstrated readiness to be considered for funding.” (See table 5 for
a full list of these projects.) FTA recommends a total of $174.27 million in
funding for Small Starts, including Very Small Starts, projects. The total
capital cost of the 16 projects that FTA recommended for funding is
estimated to be $895.11 million. Most of these projects are proposed to be
funded under a multiyear PCGA. However, if a project requests less than
$25 million in Small Starts funding or has received its full appropriations,
FTA will award funds in a single-year capital grant rather than a PCGA.

Recommended Funding
for 16 Projects

Table 2: Small Starts and Very Small Starts Projects Evaluated and Rated for Fiscal Year 2010

Dollars in millions

Federal share  Overall project Type of

Project name Location Total capital cost of capital cost rating project
Mountain Links BRT* Flagstaff, Ariz. $10.4 60%  Medium Very Small
Starts
Livermore-Amador Route 10 Livermore, Calif. $21.7 50%  Medium Very Small
BRT* Starts
Metro Rapid Bus System Gap Los Angeles, Calif. $34.5 48%  Medium-high Very Small
Closure® Starts
Wilshire Boulevard Bus-Only Los Angeles, Calif. $31.5 74% Medium Very Small
Lane® Starts
Monterey Bay Rapid Transit* ® Monterey, Calif. $3.5 80%  Medium Very Small
Starts
East Bay BRT" Oakland, Calif. $234.6 32%  High Small Starts
Perris Valley Line® Riverside, Calif. $168.9 44%  Medium-high Small Starts

®Financial assistance for construction of Small Starts projected is provided through a
PCGA, which are similar to FFGAs and are negotiated during project development.

®In the fiscal year 2010 New Starts annual report, FTA recommends a Small Starts project,
Portland Streetcar Loop, for a PCGA even though it received a low cost-effectiveness
rating. According to an FTA official we spoke with, FTA is advancing the project for
funding because it meets all the statutory criteria. The official also noted that the policy
instituted in 2005 that all projects receive a medium cost-effectiveness rating before they
are recommended for funding was an “administrative requirement” of the previous
administration, and the new administration believes that the Portland project is worth
funding given its other predicted benefits.
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Appendix I: Administration Requests $1.83
Billion in Fiscal Year 2010 Funding for New
Starts, Small Starts, and Very Small Starts

Projects
Dollars in millions
Federal share  Overall project Type of
Project name Location Total capital cost of capital cost rating project
E Street Corridor sbX BRT* San Bernardino, Calif. $163.4 46% Medium Small Starts
Mid-City Rapid® San Diego, Calif. $43.3 50%  Medium-high Very Small
Starts
Van Ness Avenue BRT San Francisco, Calif. $118.2 63%  Medium-high Small Starts
Metro Express—Airport Way San Joaquin, Calif. $9.7 29%  Medium-high Very Small
Corridor BRT*" Starts
Mason Corridor BRT* Fort Collins, Colo. $82.0 80%  Medium Small Starts
BRT Projectab Roaring Fork Valley, $46.4 56%  Medium-high Very Small
Colo. Starts
Commuter Rail Improvements® Fitchburg, Mass. $150.0 50%  Medium-high Small Starts
Division Avenue BRT Grand Rapids, Mich. $36.7 80%  Medium Very Small
Starts
Troost Corridor BRT* Kansas City, Mo. $30.7 80%  Medium Very Small
Starts
Nostrand Avenue BRT" New York City, N.Y. $88.3 21%  High Small Starts
Streetcar Loop’ Portland, Ore. $126.9 59%  Medium Small Starts
MetroRapid BRT*® Austin, Tex. $47.0 80%  Medium Very Small
Starts
Bellevue-Redmond BRT* King County, Wash. $27.0 75%  Medium Very Small
Starts
Pacific Highway South BRT® King County, Wash. $25.1 56%  Medium Very Small
Starts

Source: GAO summary of New Starts Annual Report on Funding Recommendations for Fiscal Year 2010.

Note: Projects in this table are listed in alphabetic order by state.

*These projects have been recommended for funding in fiscal year 2010.

*These projects have been approved into Small Starts Project Development since the publication of
the fiscal year 2009 report.

“This project has a pending PCGA. The fiscal year 2009 annual report recommended the Portland
Streetcar Loop project for funding but noted that while it did receive an overall rating of medium it did
not achieve a Medium rating for cost effectiveness. As the project meets all the statutory criteria, FTA
is advancing the project for funding.

FTA’s Fiscal Year 2010
Budget Proposal
Recommends $1.83 Billion
for the New Starts

The administration’s fiscal year 2010 budget proposal recommends that
$1.83 billion be made available for the New Starts program. This amount is
$81.093 million more than the program’s fiscal year 2009 appropriation.
Figure 4 illustrates the planned uses of the administration’s proposed
request for the New Starts fiscal year 2010 budget, including the following:

Program
o $1,123.03 million would be allocated among the 19 projects with existing
FFGAs,
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Appendix I: Administration Requests $1.83
Billion in Fiscal Year 2010 Funding for New
Starts, Small Starts, and Very Small Starts

Projects

year 2010 commitments. More specifically, FTA distributed at least 40
percent of each project’s scheduled fiscal year 2010 payment in Recovery
Act funding. According to FTA, 5 projects with demonstrated cash flow
needs that exceeded this distribution received additional funding. This
funding will not require amendments or significant changes to any FFGAs
because the overall federal share of the total project costs did not change.

FTA Has About $879 The Safe, Accountable, Flexible, Efficient Transportation Equity Act: A
Million Remaining in Legacy for Users Act (SAFETEA-LU), like the Transportation Equity Act
SAFETEA-LU Contingent for the 21st Century, allowed FTA to make contingent commitments for

funding to projects beyond what is authorized in law, subject to future
authorizations and appropriations.* According to FTA, SAFETEA-LU and
the Recovery Act gave FTA a total contingent commitment authority of
$14.37 billion, of which $12.684 billion has been committed through FFGAs
and preliminary engineering and final design activities for projects through
fiscal year 2009.

Commitment Authority

FTA officials said that the agency has approximately $879 million
remaining in contingent commitment authority after consideration of fiscal
year 2010 funding recommendations. FTA officials also told us that they
need additional authority for commitment beyond fiscal year 2010 because
FTA is not permitted to spend money beyond its authorized level. FTA
officials noted that the available level of contingent commitment authority
did not influence their fiscal year 2010 recommendations. Further, they
stated that they were able to recommend all of the projects deemed ready
for funding because of the additional Recovery Act funding.

“See Pub. L. No. 109-59, § 3011(2)(2)(B) (D), 119 Stat. 1144, 1580 (2005), codified at 49 U.S.C.
§ 5309(g)(2)(B)(ii). This contingent commitment authority is designed to allow FTA to
execute grant agreements that extend beyond SAFETEA-LU’s 5-year period.
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Appendix II: Scope and Methodology

To evaluate the time it has generally taken for projects to move through
the New Starts process we collected and attempted to verify FTA data on
New Starts projects that have advanced through the New Starts process
and received FFGAs after June 1997 to determine the length of time each
project spent in each stage of the process. However, we found this data to
be unreliable based on our reviews of FTA files on a random sample of 10
projects’ milestone dates. We also attempted to collect data from project
sponsors to establish how long it has taken projects to move through the
New Starts process. We contacted each project sponsor and requested
seven milestone dates from alternatives analysis through FFGA. We
received verifiable data for 30 of the 40 projects approved into a FFGA
since June 1997. However, of the 30 projects, we received complete sets of
milestone data for 9 projects. Due to the number of projects with complete
data, the data from these 9 projects are not generalizeable to the 40 New
Starts projects. The verifiable data included the dated letters the project
sponsors sent to or received from FTA. The data for the beginning of
alternatives analysis are based on several documents, including local
government board meeting minutes that record a decision for the locality
to begin alternatives analysis. We also examined the 2007 Deloitte
Development, LLC, report on FTA’s New Starts process and interviewed
the project leader for this study to obtain information on the time it takes
for New Starts projects to move through the process.

To determine the steps Congress and FTA have taken to expedite the New
Starts process, we reviewed documents including our reports on the New
Starts program, federal legislation such as SAFETEA-LU, as well as other
applicable New Starts requirements, and FTA New Starts policy guidance.
In addition, we interviewed FTA officials and attended the American
Public Transportation Association’s March 11, 2009, legislative conference,
at which FTA gave a presentation on the New Starts and Small Starts
programs, to obtain information on steps taken by Congress and FTA to
expedite the New Starts process.

To assess the options that exist to expedite the process, we collected and
analyzed information from relevant reports. In particular, we examined the
recommendations from the 2007 Deloitte Development, LLC, report on
FTA’s New Starts process and the American Pubic Transportation
Association’s October 2008 report on transportation authorizing law. We
interviewed FTA officials, transportation experts and consultants, industry
groups, and project sponsors that chose not to enter the New Starts
pipeline to identify factors contributing to New Starts project timeline
challenges, as well as actions FTA and Congress have taken to expedite
the New Starts process. We also interviewed these officials to identify
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Appendix II: Scope and Methodology

additional changes that could streamline the project development process,
as well as the advantages and disadvantages.

Additionally, we interviewed 9 project sponsors about 10 projects,
including those currently in the New Starts pipeline and those under a
FFGA, about their experiences with and perceptions of the New Starts
process. For each of these projects we interviewed the relevant project
sponsor or contractor, as well as FTA officials with experience evaluating
and overseeing the project. We selected these projects based on the
following criteria: (1) timing (i.e., when projects received a FFGA);

(2) mode (e.g., rail, light rail, or bus); (3) scope (i.e., the total cost of the
project); and (4) projects from different geographic areas. Because the
projects were selected as a nonprobability sample, the results cannot be
generalized to all projects.' Table 3 lists the New Starts and Small Starts
project sponsors we interviewed for our review.

|
Table 3: New Starts and Small Starts Project Sponsors Interviewed

Name of project sponsor Location Project type
AC Transit Oakland, Calif. Small Starts
Charlotte Area Transit System Charlotte, N.C. New Starts
City of Fort Collins Fort Collins, Colo. Small Starts
Connecticut Department of Transportation Hartford, Conn. New Starts
Metropolitan Council St. Paul, Minn. New Starts
Metropolitan Transportation Authority New York City, N.Y. New Starts
Metropolitan Washington Airports Authority Northern Virginia New Starts
Tri-County Metropolitan Transportation Portland, Ore. New Starts
District of Oregon

Utah Transit Authority Salt Lake City, Utah New Starts

Source: GAO.

To describe the New Starts and Small Starts projects evaluated, rated, and
recommended for funding in fiscal year 2010 by FTA, we reviewed FTA’s
Annual Report on New Starts for Fiscal Year 2010 and interviewed FTA
officials. We spoke to the FTA officials about the number of projects
evaluated, rated, and recommended for funding, the amount of funding

'Results from nonprobability samples cannot be used to make inferences about a
population because in a nonprobability sample some elements of the population being
studied have no chance or an unknown chance of being selected as part of the sample.

Page 35 GAO-09-784 Public Transportation

AR00131160



Appendix II: Scope and Methodology

requested for these projects, the total costs of proposed projects, as well
as how FTA allocated its Recovery Act funding.”

*American Recovery and Reinvestment Act of 2009, Pub. L. No. 111-5, title XII, 123 Stat.
115, 209-211.
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Appendix III: Timeline Data on New Starts
Projects That We Collected from Project
Sponsors, by Mode

Beginning
alternatives
analysis

Request
entry
preliminary
engineering

Approval
into
preliminary
engineering

Request
entry final
design

Approval
into final
design

Request full Approval

funding
grant
agreement

funding
grant
agreement

Mode

Central Light rail
Double Track Project
(Md)

Jan. 1999

Aug. 2000

July 2001

Light rail

CTA Ravenswood
Line Extension (lIl.)

Apr. 2002

Aug. 2002

Jan. 2003

Jan. 2004

Heavy rail

Dulles Corridor
Metrorail Project—
Extension to Wiehle
Ave. (Va.)*

Aug. 2003

June 2004

Sept. 2007

May 2008

Oct. 2008

Mar. 2009

Heavy rail

Eastside Corridor
LRT Project (Calif.)

June 1999

July 2000

Oct. 2000

May 2002

Oct. 2002

May 2003

June 2004

Light rail

Euclid Corridor
Transportation
Project (Ohio)

Mar. 1993

Sept. 1996

Dec. 2001

July 2002

Sept. 2002

Oct. 2004

Bus

Hiawatha Avenue
Corridor (Minn.)

Sept. 1999

Apr. 2000

June 2000

Nov. 2000

Light rail

Hudson Bergen
Light rail Transit
System (N.J.)

Oct. 2000

Light rail

Interstate Max
Project: North/South
Corridor (Ore.)*

Apr. 1993

Oct. 1999

Feb. 2000

Sept. 2000

Light rail

Largo Town Center
Metrorail Extension
(D.C)

July 1997

July 2000

May 2000

Dec. 2000

Heavy rail

Medical Center Rail
Extension (Tenn.)

Oct. 1997

Apr. 1998

Dec. 1999

May 2000

Dec. 2000

Light rail

Metra North Central
Service
Improvements (Il.)

Apr. 1997

Dec. 1997

Jan. 1999

May 2000

Oct. 2000

Mar. 2001

Nov. 2001

Commuter
rail

Metra South West
Service
Improvements and
Extension (lll.)

Apr. 1997

Dec. 1997

Jan. 1999

Oct. 2000

Jan. 2001

Mar. 2001

Nov. 2001

Commuter
rail

Metra Union Pacific
West Line
Extension/Central
Kane (IIl.)

Apr. 1997

Dec. 1997

Jan. 1999

Aug. 2000

Jan. 2001

Mar. 2001

Nov. 2001

Commuter
rail

MTA Long Island rail
Road East Side
Access (N.Y.)*

Feb. 2002

June 2006

Commuter
rail

Page 37

GAO-09-784 Public Transportation

AR00131162



Appendix III: Timeline Data on New Starts
Projects That We Collected from Project
Sponsors, by Mode

Request Approval Request full Approval

Beginning entry into Request Approval funding funding

alternatives preliminary preliminary entry final into final grant grant

analysis engineering engineering design design agreement agreement Mode
Newark Elizabeth Aug. 2000 Light rail
rail Link (N.J.)
North Shore Light Jan. 1999 Sept. 2000 Sept. 2002  Apr. 2003 Jan. 2006 Sept. 2006  Light rail
rail Transit
Connector (Pa.)
Norfolk Light rail Sept. 1993  Aug. 2002 Nov. 2002 Nov. 2005 Sept. 2006 Feb. 2007 Oct. 2007 Light rail
Transit Project (Va.)
Northstar Corridor Mar. 2000 June 2000 June 2001  Sept. 2006 June 2007  Dec. 2007 Commuter
rail Project (Minn.)* rail
Oceanside June 1997  Jan. 1998 Nov. 1999 Mar. 2000 Apr. 2002 Feb. 2003 Light rail
Escondido rail
Project (Calif.)
Rehabilitate CTA Feb. 2000 June 2000 Dec. 2000 Jan. 2001 Heavy rail
Douglas Branch (lll.)
San Francisco June 1990  Aug. 1992 Oct. 1992 Mar. 1996 June 1997 Heavy rail
Airport Extension
(Calif.)
Second Avenue Dec. 2001 Mar. 2006  Apr. 2006 Nov. 2007 Heavy rail
Subway (N.Y.)*
South Corridor 1-205/ Apr. 1993 Aug. 2003 Mar. 2004 Apr. 2005  Oct. 2005 Mar. 2006 June 2007 Light rail
Portland Mall Light
rail Project (Ore.)’
South Corridor LRT, Dec. 1997 June 2000 Sept. 2000 May 2003 Light rail
(N.C.)*
Southeast Corridor  Apr. 1995 Nov. 1997 Feb. 1998 Apr. 2000  May 2000 Oct. 2000 Nov. 2000 Light rail
Light rail (T-Rex)
(Colo.)
South Florida Nov. 1999 Apr. 2004 Commuter
Double Track rail
Corridor
Improvement
Program (Fla.)
Stage Il LRT (Pa.) Dec. 1995 Feb. 1996 Apr. 2000 Jan. 2001 Light rail
University Link LRT  Apr. 2001 Aug. 2005 Dec. 2005 May 2006  Dec. 2006 Jan. 2008 Jan. 2009 Light rail
(Wash.)
Wilsonville to May 2002  May 2004 Oct. 2006 Commuter
Beaverton rail
Commuter rail
Project (Ore.)*
West Corridor Light ~ Apr. 1995 Dec. 2000 Mar. 2001 June 2005 Aug. 2005 June 2008  Jan. 2009 Light rail

rail (Colo.)

Source: GAO analysis of project sponsor documents.
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Appendix III: Timeline Data on New Starts
Projects That We Collected from Project
Sponsors, by Mode

“Designates projects whose sponsors we interviewed, and from whom we collected data.

Note: The data in this table are based on dated letters the project sponsors sent to or received from
FTA. The data for the beginning of alternatives analysis is based on several different kinds of
documents, including Environmental Impact Statements and local government board meeting minutes
that record a decision for the locality to begin alternatives analysis or major investment study.
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